


OpenMI Life



# OpenMI-Life 1st Worskhop 18-19 April 2007

Discussion Session 2






# Project deliverables



- Task A : Capacity Building
  - Training courses
- Task B/C : Demonstrations in PRBs
  - Definition of use cases
  - Models migrated
  - Evaluation reports
- Task D : Support organisation (OA)
  - Protocols
  - 6-monthly releases
  - Website
- Task E : Dissemination
  - Best practice manual
  - Papers, articles, conferences, ...
  - Events (workshops)
  - Website
  - Layman's report
- Task F : Project management
  - Collaboration Agreement
  - Progress reports


# Task A : Capacity building

- Training for the project
  - Conclusions from 1st session
  - Suggestions, comments for 2nd session
- Training outside the project (OA)
  - Is there a need amongst the partners ?



# Task B/C : Demonstrations

- Lessons learnt from the Definition Phase
- Does the original planning still make sense (4 phases, timing)
- How does it interact with the work of the OA



# Task D : The Association



- What do partners expect from the OA ?
- Is the communication OK ?

# Task E : Dissemination

- Was this workshop achieving its objectives?
- Invitation for all partners to contribute to dissemination activities
- Is the website suitable to be used as a communication platform for the project ?

# Task F : Project mgmt.

- Is the communication between the SC and the other partners OK ?
- Do you get enough information ?
- Do you have particular problems with producing the information for the EC (particularly financial reports and overview of manhours spent)